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STATINTL

I 4" x 5" Chip Processor

Monthly Report #6 Due Date: February 26, 1965

A. Engineering completed to date:

1. Belt and pulley system complete
2., Tank and plumbing system complete
3. Film hangers complete
Le Frame feed in mechanism complete
5« Progessor frame and trangport mechanism
frame complete
6. Frame feed in section (developer) complete
7. Filter system complete
8. Tank inserts complete
- 9, HReplenisher system complete
10, Take up and storage at snd conplete

B, Design/drafting complete:
ALl; A2; A3; Ah; A6 A73 A8; 100% drawm
A5 = 90% drawn
410~ 70% drawn
C. Manufacturing complete to date
1. Most components in manufacture
De HMaterials and parts on hand
l. 90% of requirement now on hand
E. Major program desvelopments
l. With this report is a letter outlining the
costs required to change the magaszine size
to 36 frames, This has required some extra
engineering time and delays becauss we have
not been told officlally that this change
was required.
F. Personnel changes
None
G. Program milestones

Delays due to uncertainty of specification changés
have held up work.

H. Estimated completion date

A further 1k days delay due to (G) above makes our
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